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Comparison of FY2009-2015 STIP and FY2011-2020 STIP 
Highway, Bridge, Bicycle and Pedestrian Projects 

 

New Projects 
Division Project # Route Description 2009-2015 2011-2020 Difference 2009-2015 2011-2020 Delay 2009-2015 2011-2020 Difference 2009-2015 2011-2020

7 I-3306 I-40 I-85 in Orange Co. to US 15-501       47,000       47,000               -   post year 2019 new             -          23,500       23,500       47,000        23,500 
7 I-0305 I-85 I-40 at Hillsborough to Durham County Line.      210,782      210,782               -   post year 2020 new             -          58,497       58,497      210,782      152,285 

5 U-4716
SR 1978 (Hopson Rd.)/SR 1980 
(Church St.)

Construct a grade separation, extend Church St. 
and close Church St. crossing         6,500       31,016         24,516 post year 2011 new             -          20,441       20,441         6,500         7,020 

7 U-5304 US 15-501 (Bypass)
S. Columbia St. to Ephesus Ch. Rd.; bicycle, 
pedestrian and transit accommodations              -           5,150          5,150 post year 2019 new             -            5,150         5,150              -                -   

7 B-4962 Eno River Replace Bridge No. 46         6,200         6,600             400 2015 2018 new        3,350          6,600         3,250         2,850              -   
7 B-5348 Phil's Creek Replace Bridge No. 85              -           1,063          1,063 post year 2019 new             -            1,063         1,063              -                -   

5, 8 FS-1008B NC 751 (Feasibility Study)
US 64 in Chatham to north of Fayetteville Rd in 
Durham; widen to multi-lanes  n/a  n/a  n/a  n/a  n/a new  n/a  n/a  n/a  n/a  n/a 

5 FS-1005C NC 54 (Feasibility Study) I-40 to NC 55; widen to multi-lanes  n/a  n/a  n/a  n/a  n/a new  n/a  n/a  n/a  n/a  n/a 
5 C-5175 DATA Operating assistance for new fixed route              -           2,438          2,438  n/a 2013 new             -            2,438         2,438              -                -   
7 C-5177 MLK Jr. (shared pathway) Homestead Rd. to Piney Mtn. Rd.              -              906             906  n/a 2013 new             -               906            906              -                -   

5 C-5178

Campus Walk (Morreene Rd. to  
Lasalle St.) and Lasalle St. 
(Kangaroo Dr. to Erwin Rd.) Construct sidewalks              -              336             336  n/a 2014 new             -               336            336              -                -   

7 C-5179 Estes Dr. Construct pathway, sidewalk & bike lanes              -           1,182          1,182  n/a 2015 new             -            1,182         1,182              -                -   

5 C-5182 Hope Valley Rd.
MLK Pkway and US 15-501 Bus.; sidewalks and 
bike lanes              -           1,386          1,386  n/a 2016 new             -            1,386         1,386              -                -   

5 C-5183

Cameron Blvd. (Erwin Rd. to Duke 
Univ. Rd.) and Alston Ave. 
(Carpenter Fletcher and Sedwick Construct sidewalks              -           2,127          2,127  n/a 2016 new             -            2,127         2,127              -                -   

7 C-5184 Riverwalk Trail Construct paved trail along Eno River (Phase III)              -              621             621  n/a 2018 new             -               621            621              -                -   

7 W-5318 NC 86
NC 57 to Caswell Co.; geometric and shoulder 
improvements              -           4,654          4,654  n/a 2015 new             -            4,654         4,654              -                -   

7 C-5181 Jones Creek Greenway Bridge and connector trail              -              300             300 n/a 2015 new             -               300            300              -                -   
        45,079      125,851 

Total Cost (thousands) Year Begin Construction $ Unfunded$ Funded

 
Notes: 

1. The tables in this document do not include highway maintenance and repaving 
projects, and those projects funded by traditional transit funding sources. 

2. The MPO designates which projects receive Congestion Mitigation and Air Quality 
(CMAQ) funding, which are identified in these tables with the “C” prefix in the project 
number.  Therefore, an issue with the funding or schedule of a CMAQ projects needs to 
be addressed with the MPO, and not NCDOT. 
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Change in Cost and Schedule 
Division Project # Route Description 2009-2015 2011-2020 Difference 2009-2015 2011-2020 Delay 2009-2015 2011-2020 Difference 2009-2015 2011-2020

5, 7 EB-4707
SR 2220 (Old Chapel Hill Rd.)-SR 
1838 (Old Durham Rd.)/US 15-501 Durham Co. to Orange Co. bicycle improvements         3,828         5,450          1,622 2009 2011 2        3,828          4,000            172              -                -   

5 U-4763B Triangle Parkway I-540 to I-40      190,610      190,568              (42) 2009 2011 2     190,610       190,568             (42)              -                -   
7 U-3306 SR 1733/Weaver Dairy Rd. NC 86 to Erwin Rd.       15,995       17,125          1,130 2010 2011 1       15,995        17,125         1,130              -                -   
7 U-2803 SR 1919/Smith Level Rock Haven Road to Bridge NO. 88         5,400         7,450          2,050 2011 2013 2        5,400          7,450         2,050              -                -   
7 U-0624 NC 86/S. Columbia St. SR 1906 (Purefoy Rd.) to SR 1902 (Manning Drive)         6,660         7,310             650 2009 2012 3        6,660          7,310            650              -                -   
5 U-0071 East End Connector NC 147 to north of NC 98      155,401      172,733         17,332 2013 2014 1     122,151       172,733       50,582       33,250              -   
5 U-3308 NC 55/Alston Ave. NC 147 to US 70 Bus-NC 98       23,321       28,428          5,107 2011 2014 3       23,321        28,428         5,107              -                -   

7 U-3808 Elizabeth Brady Road Extension
South of US 70 Bus to north of US 70 Bypass at St. 
Mary's Rd.       33,994              -          (33,994) 2012 Deleted n/a       33,994               -        (33,994)              -                -   

5 B-3638 US 70 Bus/Main St. Campus Drive Replace Bridge            975         1,300             325 2010 2012 2           975          1,300            325              -                -   
5 B-4943 SR 1616 Sandy Creek Replace Bridge            415            477               62 2013 2020 7           415             477              62              -                -   
5 C-4928 Morreene Rd., Neal Rd./Erwin Rd. Construct bike lanes and sidewalks            556         1,441             885 2009 2011 2           556          1,441            885              -                -   

5 W-5110 NC 55 and Lawson St. Construct left turn lanes on NC 55 975 975               -   2011 2012 1           975             975              -   0 0

7 EL-4994 Orange County Bolin Creek Greenway            738 1476             738 2008 2011 3           738          1,476            738 0 0

5 U-4724
Cornwallis Rd., S. Roxboro 
Rd./University Dr. Bike and pedestrian feature         2,270         1,970            (300) 2010 2011 1        2,270          1,970           (300)              -                -   

Project Cost Increase         29,601 Project Funding Increase       61,701 
        (4,435) Net Funding Change       27,365 

Total Cost (thousands) Year Begin Construction $ Unfunded$ Funded

Net Cost Change
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Funded Projects Currently Under Construction or In Progress 
  g  

Construction
Division Project # Route Description 2009-2015 2011-2020 Difference 2011-2020

5 U-3309 SR 2028/T.W. Alexander Dr. Cornwallis Rd to Miami Blvd.       13,961       14,933             972 under const.
5 U-3804 SR 1321/Hillandale Rd. I-85 to Carver Street       11,191       11,941             750 under const.
5 U-4009 SR 1126/Service Rd. Parallel to US 15-501 at Garrett Rd.         5,683         5,683               -   under const.

5 U-4011 SR 1959/S. Miami Blvd.
South of SR 2112 (Methodist St.) to north of SR 
1960 (Bethesda Avenue)         6,477         8,265          1,788 under const.

5 U-4012 US 15-501 N. of Mt. Moriah Rd. to S. of Garrett Rd.       15,609       15,609               -   under const.
5 U-4026 SR 1613/Davis Dr. Morrisville-Carpenter Rd. to NC 54       38,706       39,063             357 under const.

7 U-4704 Chapel Hill
Chapel Hill-Carrboro Computerized Traffic Signal 
System         5,000         5,450             450 under const.

5,7,8 U-4726 Urban Area Bike/Ped Allocation DCHC MPO planning area         7,419       11,941          4,522 in progress
7 B-4216 SR 1002 - Strouds Creek Replace bridge No. 66         1,125         1,054              (71) under const.

5 B-3450 SR 1116 (Garrett Rd.)
New Hope Creek, Replace Bridge; Sandy Creek, 
Replace Bridge         4,986         4,986               -   under const.

8 EB-2921F American Tobacco Rail Trail Durham Co. to Wake Co.         2,392         2,392               -   in progress
7 C-4932A Orange County 125 Space Park and Ride Lot.            275            275               -   under const.
5 C-4702 Durham County 10 Replacement buses         3,000         3,000               -   in progress
7 EL-4828 Morgan Creek Greenway West Smith Level Rd. to University Lake            600            535              (65) in progress
7 EL-4601 Morgan Creek Greenway East US 15-501 Culbeth Rd. to Smith Level Rd            872         1,290             418 in progress
5 EB-3606 Orange County Bicycle route mapping and signing              50              50               -   in progress

5, 7 C-4924 TJCOG

Develop flexible work schedule for employees and 
organizations in Triangle ozone non-attainment area 
for 3 yrs.            300         5,626          5,326 in progress

5 C-4929 Bicycle Parking Program Install bike racks at various locations              48              48               -   in progress
Net funding change         14,447 

Total Cost (thousands)

 

Note: Funding increase for some ongoing programs might be based on increase in plan years 
(FY09-15 TIP = 7 years; FY11-20 TIP = 10 years) 
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UnFunded Projects (No change in unfunded status) 
Total Cost Total Cost

Division Project # Route Description 2009-2015 2011-2020 Difference Year begin 
5 I-4743 I-85 US 70 to SR 1632 (Red Mill Rd.)  n/a  n/a  n/a post year
7 R-3438 Hillsborough Western Bypass US 70 to NC 57           7,450          7,450               -   post year
7 R-2825 SR 1009/S. Churton St. I-40 to Eno River         19,300        22,750          3,450 post year

7 U-2805
SR 1777 (Homestead Rd.)/SR 1834 
(High School Rd.) Widen to multi-lanes         10,600        10,600               -   post year

7 U-2909
SR 1780 (Estes Dr.)/SR 1772 
(Greensboro St.) Widen to multi-lanes           7,600          6,855            (745) post year

5 U-2405 MLK Jr. Parkway/NC 55 Construct interchange         25,800        29,850          4,050 post year

5,7 U-2807
US 15-501 SR 1010 (Franklin St.)/US 
15-501 bypass in Durham Major corridor upgrade       123,000       156,000         33,000 post year

5 U-4720 US 70 Lynn Rd. to the proposed Northern Durham Parkway  n/a  n/a  n/a post year
5 U-4721 Proposed Northern Durham Parkway I-540 to Roxboro Rd.  n/a  n/a  n/a post year
5 U-4722 US 501 (Roxboro Rd.) US 501 bypass (Duke St.) to SR 1640 (Goodwin Rd.)  n/a  n/a  n/a post year
5 U-2831B Riddle Rd./SR 1951 (So-Hi Dr.) Briggs Ave extension         10,685        10,685               -   post year

7 U-3436
SR 1148 (Eno Mountain Rd.) and SR 
1192 (Mayo St.) at SR 1006 (Orange Realign intersection and make safety improvements           2,350          2,350               -   post year

7 EL-4995 Orange County Dry Creek Greenway             700             700               -   post year
7, 8 EB-5110 Bolin Creek Greenway (Chapel Hill) NC 86 to Umstead Park                -                 -                 -   Feasibility Study
7 EB-4710 Seawell School Rd. Homestead to Estes.  Bicycle improvements           2,000               -           (2,000) Deleted  


