

DCHC MPO

Comprehensive Transportation Plan (CTP) -- Schedule

	Start Date (MM/DD/YYYY)
Overall CTP	11/7/2013

	Due Date (MM/DD/YYYY)	Duration (# of Months)
STUDY LETTER (CTP 0)		
FIRST CTP MEETING (CTP 1)		
CTP VISION (CTP 1)#		
COLLECT/FORECAST SE DATA (CTP 2)#		
(network) DEVELOP ANALYSIS TOOL (CTP 2)#	3/31/2014	
DEFICIENCY ANALYSIS (CTP 2)*	1/14/2014	4
ANALYZE ALTERNATIVES (CTP 3)*	4/8/2015	6
DRAFT CTP TO LOCALS (CTP 4)*	6/10/2015	3
LOCAL ADOPTION (CTP 5)*	9/9/2015	3
NCDOT ADOPTION (CTP 5)*	11/30/2015	2
CTP MAPS DISTRIBUTED (CTP 5)	11/30/2015	1
DOCUMENTATION & STUDY CLOSEOUT	11/30/2015	0

Completed as part of 2040 MTP process

* Includes public input activities

Total	19
--------------	-----------