		FY 2020																		
Task Area Tasks		Jul	Aug	Sep	Oct	Nov	Dec	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
FY2020 Workplan	Responsible																			
Project Requests issued,	GoTriangle					11/7			1/31											
All Carryforward balances released	GoTriangle			9/1		,			, -	1/31										
Project Request Updates	SWG			-,						2/20										
Draft Workplan Released	SWG									, -	3/13									
Revised Draft Workplan sent to SWG	SWG Admin										-,		TBD							
SWG Review of Draft Workplan	SWG												TBD							
Draft Workplan -Finalized	SWG Admin												TBD							
Public Comment - 21 Days	MPO													TBD						
Board Presentations	SWG Admin													TBD						
Recommendation of Draft Workplan	SWG																			
Adoption-GoTriangle Budget	GoTriangle													6/26						
Updated County Transit Plan	Responsible																			
Define Process	D-O SWG											4/17								
Develop Reporting Structure	D-O SWG											TBD								
Develop Goals and Visions	D-O SWG											TBD								
Meetings and Boards																				
SWG - 2nd Wednesday, 1pm- Durham City Hall		7/18*	8/8	9/12	10/10	11/14	12/12	12/12	1/9	Cancelled	3/27	4/17	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
MDO (T. I.)								42/22				3pm,								
MPO (Tech)								12/23	1/10			2nd Floor		<b>T</b> DD						
MPO (Board)									1/16					TBD						
Durham County Commissioners-Work Plan* &														TDD						
Quarterly Reporting													\	TBD						
Orange County Commissioners-Work Plan* &														TDD						
Quarterly														TBD						
*County Boards only see plans, do not adopt														TDD						
GoTriangle														TBD	1					
															•					

## 4/9/2019 Update

Based on GoTriangle Board's recommendation to discontinue work on the DOLRT project, and acceptance of the recommendation by Orange County Board of Commissioners on April 2, 2019 and the acceptance of the recommendation by Durham County Board of Commissioners on April 8, 2019,

the SWG must meet with 20 days of April 8, 2019 following the terms of the Interlocal agreements among Durham County, Orange County, GoTriangle and the DCHC MPO.