

DIVISION: 5

CHANGES BETWEEN THE 09-15 STIP AND THE DRAFT 11-20 STIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-0914	VANCE WARREN	I-85	US 158 (MILE POST 213.5) IN VANCE COUNTY TO VIRGINIA STATE LINE. PAVEMENT REHABILITATION AND SIGN UPGRADES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 13 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 14.
I-3306	ORANGE DURHAM	I-40	I-85 IN ORANGE COUNTY TO NC 147 (BUCK DEAN FREEWAY) IN DURHAM COUNTY. ADD ADDITIONAL LANES.	BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 19.
I-5111	WAKE JOHNSTON	I-40	I-440/US 64 (EXIT 301) TO NC 42. ADD LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENTS 'A' AND 'BA' DELAYED FROM FY 14 TO FY 15. BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENTS 'A' AND 'BA' ACCELERATED FROM UNFUNDED TO FY 17. BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'BB' ACCELERATED FROM UNFUNDED TO FY 19.
I-5145	DURHAM GRANVILLE	I-85	NORTH OF US 70 IN DURHAM COUNTY TO NORTH OF NC 56 IN GRANVILLE COUNTY. PAVEMENT PRESERVATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 11.
I-5205	DURHAM GRANVILLE VANCE WAKE WARREN	I-40, I-85, I-440 AND I-540	INTERSTATE MAINTENANCE PRESERVATION FOR DIVISION 5.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 11 THROUGH 20.
I-5306	WAKE	I-40	I-440 TO JOHNSTON COUNTY LINE. DIAMOND GRINDING AND JOINT RESEALING.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 16.
I-5307	WAKE	I-540	US 70 TO NC 50. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.
I-5310	WAKE	I-540	NC 50 TO EAST OF US 1. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 18.
I-5311	WAKE	I-440 / US 64	I-40 (EXIT 301) TO NORTH OF US 64-264 (KNIGHTDALE BYPASS). PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 13.
I-5331	DURHAM	I-85	NORTH OF MILE POST 183 TO GRANVILLE COUNTY LINE. CLEAN AND RESEAL JOINTS AND REPAIR SPALLS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 16.
I-5332	GRANVILLE	I-85	NORTH OF DURHAM COUNTY LINE TO NORTH OF US 15. CLEAN AND RESEAL JOINTS, AND REPAIR SPALLS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 16.
I-5333	WAKE	I-440	I-40 TO SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 17.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-5334	DURHAM	I-85	SOUTH OF US 15-501 TO NORTH OF US 70. CLEAN AND RESEAL JOINTS, AND REPAIR SPALLS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 17.
I-5335	WAKE	I-540	EAST OF US 1 TO EAST OF NEUSE RIVER. CLEAN AND RESEAL JOINTS, AND REPAIR SPALLS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 17.
I-5338	WAKE	I-40/US 64	SR 1375 (LAKE WHEELER ROAD) TO EAST OF I-440/US 64 (EXIT 301). PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 14.
I-5360	WAKE	I-440	WEST OF SR 2000 (WAKE FOREST ROAD) TO EAST OF US 64 BUSINESS. PAVEMENT PRESERVATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 18.
I-5377	VANCE GRANVILLE	I-85	NORTH OF NC 56 TO VANCE COUNTY LINE. CLEAN AND RESEAL JOINTS, AND REPAIR SPALLS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 19.
I-5378	DURHAM WAKE	NC 540	NC 54 TO I-40. CLEAN AND RESEAL JOINTS, AND REPAIR SPALLS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 19.
R-2241	PERSON	US 501	US 501 IN ROXBORO TO THE VIRGINIA STATE LINE. WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'A' DELAYED FROM FY 12 TO FY 13. BASED ON PRIORITIZATION RESULTS, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 15 TO UNFUNDED.
R-2257	GRANVILLE	US 158	OXFORD OUTER LOOP, US 158 BUSINESS WEST OF OXFORD TO US 158 BUSINESS EAST OF OXFORD. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 11 TO UNFUNDED.
R-2552	WAKE JOHNSTON	US 70	CLAYTON BYPASS, I-40 IN WAKE COUNTY TO US 70-70 BUSINESS IN JOHNSTON COUNTY. FREEWAY ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'E' DELAYED FROM FY 10 TO FY 11.
R-2814	WAKE FRANKLIN	US 401	NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 IN LOUISBURG. WIDEN TO MULTI-LANES, SOME NEW LOCATION..	BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'C' ACCELERATED FROM UNFUNDED TO FY 17. TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'D' DELAYED FROM FY 15 TO UNFUNDED.
R-3608	FRANKLIN	US 401-NC 39	LOUISBURG, US 401-NC 39 (BICKETT BOULEVARD), NC 56-581 (NASH STREET) TO NORTH OF SR 1229 (MAIN STREET). WIDEN TO MULTI-LANES.	BASED ON PRIORITIZATION RESULTS, RIGHT OF WAY DELAYED FROM FY 14 TO UNFUNDED AND CONSTRUCTION DELAYED FROM FY 15 TO UNFUNDED.
U-0071	DURHAM	DURHAM	EAST END CONNECTOR, NC 147 (BUCK DEAN FREEWAY) TO NORTH OF NC 98. MULTI-LANE DIVIDED, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 10 TO FY 12 AND CONSTRUCTION DELAYED FROM FY 13 TO FY 14.
U-2719	WAKE	RALEIGH	I-440 (CLIFF BENSON BELTLINE), SOUTH OF SR 1313 (WALNUT STREET) TO NORTH OF SR 1728 (WADE AVENUE). WIDEN TO MULTI-LANES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 16 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 18.
U-2823	WAKE	RALEIGH	US 70 (GLENWOOD AVENUE), WEST OF SR 1664 (DURALEIGH ROAD) TO WEST OF SR 1876 (TRIANGLE DRIVE). UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC OPERATIONS INCLUDING INTERCHANGE AT LYNN ROAD.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 15 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 17.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-2901	WAKE	APEX	NC 55 (WILLIAMS STREET), US 1 TO US 64. WIDEN TO A MULTI-LANE CURB AND GUTTER FACILITY.	BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM UNFUNDED TO FY 17 AND CONSTRUCTION OF SEGMENT 'B' ACCELERATED FROM UNFUNDED TO FY 19.
U-3308	DURHAM	DURHAM	NC 55 (ALSTON AVENUE), NC 147 (I. L. "BUCK" DEAN FREEWAY) TO US 70 BUSINESS-NC 98 (HOLLOWAY STREET). WIDEN TO FOUR LANE DIVIDED FACILITY AND REPLACE NORFOLK-SOUTHERN RAILROAD BRIDGES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 08 TO FY 11 AND CONSTRUCTION DELAYED FROM FY 11 TO FY 14.
U-4437	WAKE	RALEIGH	NC 54 (HILLSBOROUGH STREET) AND SR 1664-3074 (BLUE RIDGE ROAD) NEAR CSX TRANSPORTATION SYSTEM AND SOUTHERN RAILROAD AND SR 3042 (BERYL ROAD). CONSTRUCT A GRADE SEPARATION.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 15 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 18.
U-4901	WAKE	RALEIGH	SR 2000 (FALLS OF NEUSE ROAD). WIDEN TO MULTILANES AND REALIGNMENT FROM RAVEN RIDGE ROAD TO NORTH OF NEUSE RIVER INCLUDING NEW STRUCTURE OVER THE NEUSE RIVER.	BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM FY 11 TO FY 10.
U-5301	WAKE	APEX CARY	US 64, WEST OF SR 1308 (LAURA DUNCAN ROAD) TO US 1. CORRIDOR UPGRADE AND IMPROVEMENTS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY FOR SEGMENT 'A' IN FY 19 AND CONSTRUCTION OF SEGMENT 'A' IN FY 20.
U-5302	WAKE	RALEIGH	US 401, SOUTH OF SR 2782 (LEGEND ROAD) TO US 70 IN RALEIGH. CONVERT TO SUPERSTREET.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY IN FY 19 AND CONSTRUCTION IN FY 20.
U-5307	WAKE	US 1	I-540 TO NORTH OF SR 2006 (DURANT ROAD). CORRIDOR UPGRADE.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY IN FY 18 AND CONSTRUCTION IN FY 20.

DIVISION: 7

CHANGES BETWEEN THE 09-15 STIP AND THE DRAFT 11-20 STIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-0305	ORANGE	I-85	I-40 AT HILLSBOROUGH TO DURHAM COUNTY LINE. WIDEN TO SIX LANES AND RECONSTRUCT INTERCHANGES AND STRUCTURES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 17 AND CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 20.
I-3306	ORANGE DURHAM	I-40	I-85 IN ORANGE COUNTY TO NC 147 (BUCK DEAN FREEWAY) IN DURHAM COUNTY. ADD ADDITIONAL LANES.	BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 19.
I-5110	GUILFORD	FUTURE I-73	NC 68 TO GREENSBORO WESTERN LOOP. FREEWAY ON NEW LOCATION.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 15 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 16.
I-5207	ALAMANCE GUILFORD ORANGE	I-40, I-73 AND I-85	INTERSTATE MAINTENANCE PRESERVATION FOR DIVISION 7.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 11 THROUGH 20.
I-5309	ALAMANCE	I-40 / I-85	EAST OF GUILFORD COUNTY LINE TO EAST OF NC 49. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 16.
I-5312	ORANGE	I-85	EAST OF I-40 TO DURHAM COUNTY LINE. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.
I-5337	GUILFORD	I-40	I-40 BUSINESS/US 421 TO EAST OF SR 1850 (SANDY RIDGE ROAD). PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 17.
I-5339	GUILFORD	I-85	NORTH OF US 29-70 TO SOUTH OF I-73/ US 421. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 17.
I-5362	ALAMANCE	I-40 / I-85	EAST OF NC 49 TO EAST OF NC 54. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 19.
I-5363	GUILFORD	I-40 / I-85	I-40/I-85 SPLIT TO EAST OF SR 3056 (ROCK CREEK DAIRY ROAD). PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 18.
I-5380	ALAMANCE ORANGE	I-40 / I-85	EAST OF NC 54 IN ALAMANCE COUNTY TO WEST OF SR 1114 (BUCKHORN ROAD) IN ORANGE COUNTY. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 18.
I-5392	ALAMANCE GUILFORD	I-40 / I-85	EAST OF SR 3056 (ROCK CREEK DAIRY ROAD) IN GUILFORD COUNTY TO WEST OF UNIVERSITY DRIVE (EXIT 140) IN ALAMANCE COUNTY. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 20.
I-5393	GUILFORD	I-40	I-73 TO I-40/I-85 SPLIT. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 20.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2309	GUILFORD	US 220	SR 2182 (HORSEPEN CREEK ROAD) TO US 220-NC 68 CONNECTOR (R-2413). WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'AB' DELAYED FROM FY 10 TO FY 12.
R-2413	GUILFORD ROCKINGHAM	US 220-NC 68	SR 2133 (PLEASANT RIDGE ROAD) TO US 220-NC 68. MULTI-LANE CONNECTOR, ON NEW LOCATION, NC 68 TO US 220 AND MULTI-LANE US 220 TO NC 68.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENTS 'A' AND 'B' DELAYED FROM FY 10 TO FY 12, CONSTRUCTION FOR SEGMENTS 'A' AND 'B' DELAYED FROM FY 13 TO FY 14, AND CONSTRUCTION FOR SEGMENT 'C' DELAYED FROM FY 10 TO FY 12.
R-2577	FORSYTH GUILFORD	US 158	MULTI-LANES NORTH OF US 421/I-40 BUSINESS IN WINSTON-SALEM TO US 220. WIDEN TO MULTI-LANES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 18.
R-2612	GUILFORD	US 421	SR 3389 (WOODY MILL ROAD) AND SR 3418 (NEELLEY ROAD) SOUTH OF GREENSBORO. CONVERT AT-GRADE INTERSECTIONS TO INTERCHANGES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'A' DELAYED FROM FY 10 TO FY 11.
R-2910	GUILFORD ALAMANCE	US 70	SR 3056 IN GUILFORD COUNTY TO SR 1309 IN ALAMANCE COUNTY. WIDEN TO MULTI-LANES WITH CURB AND GUTTER.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 18 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 20.
R-4707	GUILFORD	GREENSBORO	SR 2526 (SUMMIT AVENUE), SR 2641 (BRYAN PARK ROAD) TO US 29-SR 2790 (REEDY FORK PARKWAY) INTERCHANGE. CONSTRUCT ROADWAY IMPROVEMENTS AND REVISE INTERCHANGE.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 18 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 20.
U-0624	ORANGE	CHAPEL HILL	NC 86 (SOUTH COLUMBIA STREET), SR 1906 (PUREFOY ROAD) TO SR 1902 (MANNING DRIVE). CORRIDOR UPGRADE TO INCLUDE BICYCLE LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 09 TO FY 12.
U-2412	GUILFORD	GREENSBORO HIGH POINT	SR 1486-SR 1421 (GREENSBORO-HIGH POINT ROAD), HILLTOP ROAD TO PROPOSED US 311 BYPASS. WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'A' DELAYED FROM FY 13 TO UNFUNDED.
U-2524	GUILFORD	GREENSBORO	WESTERN LOOP, NORTH OF I-85 TO LAWNDALE DRIVE. CONSTRUCT FREEWAY ON NEW LOCATION.	BASED ON URBAN LOOP PRIORITIZATION PROCESS, RIGHT OF WAY FOR SEGMENT 'C' ACCELERATED FROM UNFUNDED TO FY 11 AND CONSTRUCTION FOR SEGMENT 'C' ACCELERATED FROM UNFUNDED TO FY 14.
U-2525	GUILFORD	GREENSBORO	EASTERN LOOP, LAWNDALE DRIVE TO NORTH OF I-40/85. CONSTRUCT FREEWAY ON NEW LOCATION.	BASED ON URBAN LOOP PRIORITIZATION PROCESS, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 09 TO FY 15 AND CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM FY 13 TO FY 17.
U-2581B	GUILFORD	GREENSBORO	US 70, SR 2851 (PENRY ROAD) TO SR 3056 (ROCK CREEK DAIRY ROAD). WIDEN TO MULTI-LANES, SOME RELOCATION.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 18 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 20.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-2803	ORANGE	CARRBORO	SR 1919 (SMITH LEVEL ROAD), ROCK HAVEN ROAD TO BRIDGE NO. 88. WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 10 TO FY 11 AND CONSTRUCTION DELAYED FROM FY 11 TO FY 13.
U-2907	ALAMANCE	BURLINGTON	NC 54, NC 100 (MAPLE AVENUE) TO US 70 (CHURCH STREET). WIDEN TO MULTI-LANES WITH CURB AND GUTTER.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 14 TO FY 15. BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 17.
U-3109	ALAMANCE	MEBANE	NC 119 RELOCATION, I-85 TO SOUTH OF SR 1918. MULTI-LANES ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 11 TO FY 13 AND CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 13 TO FY 16. BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'B' ACCELERATED FROM UNFUNDED TO FY 16, AND CONSTRUCTION FOR SEGMENT 'B' ACCELERATED FROM UNFUNDED TO FY 19.
U-3400	RANDOLPH GUILFORD	ARCHDALE	SR 1577-SR 1004 (ARCHDALE ROAD), SR 1567 (ROBBINS COUNTRY ROAD) TO US 311 (MAIN STREET). WIDEN TO MULTI-LANES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 19.
U-3615	GUILFORD	HIGH POINT	SR 1003-SR 1820 (SKEET CLUB ROAD), US 311 TO NC 68 (EASTCHESTER DRIVE). WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'B' DELAYED FROM FY 10 TO FY 14.
U-4015	GUILFORD	GREENSBORO	SR 1556 (GALLIMORE DAIRY ROAD), NC 68 TO SR 1008 (MARKET STREET). WIDEN TO MULTI-LANES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 18 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 20.
U-5169	GUILFORD	HIGH POINT	US 311 AND NC 68 INTERCHANGE. REPLACEMENT.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 16 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 19.
U-5304	ORANGE	CHAPEL HILL	US 15-501, NC 86 (SOUTH COLUMBIA STREET) TO SR 1742 (EPHESUS CHURCH ROAD). SIDEWALKS, WIDE OUTSIDE LANES AND TRANSIT ACCOMMODATIONS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 19.
U-5306	GUILFORD	GREENSBORO	US 220 (BATTLEGROUND AVENUE). INTERSECTION AND SIDEWALK IMPROVEMENTS AT CONE BOULEVARD-BENJAMIN PARKWAY, WESTRIDGE ROAD, NEW GARDEN ROAD, AND BRASSFIELD ROAD.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY IN FY 15 AND CONSTRUCTION IN FY 17.

DIVISION: 8

CHANGES BETWEEN THE 09-15 STIP AND THE DRAFT 11-20 STIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-4406	MONTGOMERY	US 220 FUTURE I-73/74	SOUTH OF STEEDS TO NORTH OF EMERY. UPGRADE TO INTERSTATE STANDARDS.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 10 TO UNFUNDED AND CONSTRUCTION DELAYED FROM FY 11 TO UNFUNDED.
I-5208	MONTGOMERY RANDOLPH	I-73, I-74 AND I-85	INTERSTATE MAINTENANCE PRESERVATION FOR DIVISION 8.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 11 THROUGH 20.
I-5313	RANDOLPH	I-73 / I-74	MONTGOMERY COUNTY LINE TO US 220 BUSINESS. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 15.
I-5314	RANDOLPH	I-85	DAVIDSON COUNTY LINE TO EAST OF US 311. REPLACE SHOULDER DRAIN.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 16.
I-5329	MONTGOMERY RANDOLPH RICHMOND	FUTURE I-73/74	SOUTH OF ELLERBE TO NORTH OF SR 1462 (PARK DRIVE) IN ASHEBORO. UPGRADE SIGNING TO INTERSTATE STANDARDS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 13.
I-5340	MONTGOMERY	I-73 / I-74	US 220 ALTERNATE TO RANDOLPH COUNTY LINE. PAVEMENT REHABILITATION.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN FY 17.
R-0623	MONTGOMERY	NC 24-27	TROY BYPASS, SR 1138 TO EAST OF LITTLE RIVER. FOUR LANES, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 12 TO FY 13 AND CONSTRUCTION DELAYED FROM FY 14 TO FY 15.
R-2212	MOORE	NC 24-27	CARTHAGE BYPASS, SR 1640 TO SR 1653. FOUR LANES ON NEW LOCATION.	BASED ON PRIORITIZATION RESULTS, RIGHT OF WAY DELAYED FROM FY 14 TO UNFUNDED.
R-2501	RICHMOND	US 1	SOUTH CAROLINA STATE LINE TO SR 1001. WIDEN TO MULTI-LANES WITH BYPASS OF ROCKINGHAM ON NEW LOCATION. (COORDINATE WITH PROJECT K-3808)	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENTS 'BB' AND 'BC' DELAYED FROM FY 11 TO UNFUNDED, CONSTRUCTION OF SEGMENTS 'BB' AND 'BC' DELAYED FROM FY 14 TO UNFUNDED, RIGHT OF WAY FOR SEGMENT 'C' DELAYED FROM FY 11 TO FY 12, AND CONSTRUCTION OF SEGMENT 'C' DELAYED FROM FY 13 TO FY 14.
R-2527	MONTGOMERY	NC 24-27	NC 73 TO THE TROY BYPASS. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 12 TO FY 15 AND CONSTRUCTION DELAYED FROM FY 14 TO FY 18.
R-2536	RANDOLPH	US 64	ASHEBORO SOUTHERN BYPASS, US 64 WEST TO US 64 EAST. FOUR LANE FREEWAY ON NEW LOCATION WITH INTERCHANGES AT US 220, NC 49 AND ZOO ACCESS AT NC 159.	BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 15, AND CONSTRUCTION OF SEGMENT 'A' ACCELERATED FROM UNFUNDED TO FY 17. TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 10 TO FY 13 AND CONSTRUCTION OF SEGMENT 'B' DELAYED FROM FY 13 TO FY 15. BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENT 'C' ACCELERATED FROM UNFUNDED TO FY 15, CONSTRUCTION OF SEGMENT 'C' ACCELERATED FROM UNFUNDED TO FY 17, RIGHT OF WAY FOR SEGMENT 'D' ACCELERATED FROM UNFUNDED TO FY 14, AND CONSTRUCTION OF SEGMENT 'D' ACCELERATED FROM UNFUNDED TO FY 16.

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2812	MOORE	NC 211	NC 73 IN WEST END TO THE TRAFFIC CIRCLE IN PINEHURST. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 10 TO FY 12.
R-3334	SCOTLAND	SR 1435	US 74, CONSTRUCT GRADE SEPARATION.	BASED ON PRIORITIZATION RESULTS, RIGHT OF WAY DELAYED FROM FY 12 TO UNFUNDED.
R-3421	RICHMOND	US 220 BYPASS I-73/74 CORRIDOR	ROCKINGHAM BYPASS. FOUR LANES DIVIDED ON NEW LOCATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION OF SEGMENTS 'A' AND 'B' ACCELERATED FROM UNFUNDED TO FY 18, RIGHT OF WAY FOR SEGMENT 'C' ACCELERATED FROM FY 12 TO FY 11, AND CONSTRUCTION OF SEGMENT 'C' ACCELERATED FROM UNFUNDED TO FY 13.
R-3830	LEE	NC 42 AND SR 1579	NC 42, US 421 (HORNER BOULEVARD) IN SANFORD TO SR 1579 AND ALONG SR 1579, NC 42 (AVENTS FERRY ROAD) TO SR 1538 (BUCKHORN AVENUE) IN BROADWAY. WIDEN TO THREE LANES WITH TURN LANES AT SR 1523, SR 1529 AND SR 1579.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 15 AND CONSTRUCTION ACCELERATED FROM UNFUNDED TO FY 17.
R-5301	CHATHAM	US15-501	PITTSBORO, US 15-501 INTERSECTION WITH PARK DRIVE. INSTALL TRAFFIC SIGNAL.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY AND CONSTRUCTION IN FY 13.
U-3324	MOORE	PINEHURST SOUTHERN PINES	US 1 (SANDHILLS BOULEVARD) AND SR 1309 (MORGANTON ROAD). UPGRADE INTERCHANGE.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 11 TO FY 12.
U-3400	RANDOLPH GUILFORD	ARCHDALE	SR 1577-SR 1004 (ARCHDALE ROAD), SR 1567 (ROBBINS COUNTRY ROAD) TO US 311 (MAIN STREET). WIDEN TO MULTI-LANES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY ACCELERATED FROM UNFUNDED TO FY 19.
U-3628	MOORE	CARTHAGE	NC 24-27, COURTHOUSE WEST OF NC 22 (MCNEILL STREET) TO US 15-501. WIDEN TO THREE LANES WITH CURB AND GUTTER.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 12 TO UNFUNDED AND CONSTRUCTION DELAYED FROM FY 13 TO UNFUNDED.
U-5010	RICHMOND	ROCKINGHAM	US 1, SOUTH OF SR 1108 TO US 74 (FUTURE I-74). WIDEN TO MULTILANES.	BASED ON PRIORITIZATION RESULTS, RIGHT OF WAY DELAYED FROM FY 12 TO UNFUNDED AND CONSTRUCTION DELAYED FROM FY 13 TO UNFUNDED.
U-5305	RANDOLPH	ASHEBORO	NC 49 INTERSECTION WITH SR 1144 (MACK ROAD). REALIGN INTERSECTION WITH US 64 WEST-TO-NC 49 WEST ACCESS RAMP, WIDEN RAMP, AND INSTALL TRAFFIC SIGNAL.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY AND CONSTRUCTION IN FY 13.
U-5308	RANDOLPH	TRINITY	SR 1547 (FINCH FARM ROAD), SOUTH OF SR 3106 (KENNEDY ROAD) TO I-85. WIDEN TO MULTILANES WITH BICYCLE-PEDESTRIAN ACCOMMODATIONS.	BASED ON PRIORITY NEEDS, PROJECT ADDED WITH RIGHT OF WAY IN FY 19.