
2050 MTP Schedule

Task 

ID#
Plan Tasks

2020 

Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2021 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2022 

Jan Feb Mar

2050 MTP

1
Goals and Objectives -- draft, use for scenario 
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Socio-economic Data (SE Data) -- Base Year - CO 
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3
Socio-economic Data (SE Data) -- 2050 horizon 

year -- develop guide totals p
u

b
li

c 

h
ea

ri
n

g

4

Land Use Model (CommViz) -- update land use 

model, create scenarios, approve for use in 2050 MTP, 

adopt with final 2050 MTP p
u

b
li

c 

h
ea

ri
n

g

p
u

b
li

c 

h
ea

ri
n

g

5
Triangle Regional Model (TRM) -- update model, 

verify network, and approve for use in 2050 MTP

p
u

b
li

c 

h
ea

ri
n

g

p
u

b
li

c 

h
ea

ri
n

g

6

Deficiency Analysis and Needs Assessment -- 
generate deficiency analysis, develop needs assessment, 

and Board review and comment

7

Financial Plan -- cost and revenue estimates for 

Preferred Option based on cost models

p
u

b
li

c 

h
ea

ri
n

g

8

Alternatives Analysis -- generate and evaluate 

alternatives, extensive public engagement and public 

hearing, select Preferred Option

p
u

b
li

c 

h
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n
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9

Adoption of 2050 MTP -- release fiscally-

constrained Preferred Option for comment, conduct 

hearing, receive local and agency review, and approve 

Plan for AQ analysis

p
u

b
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c 
h
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ri

n
g

10

Air Quality Conformity -- release Air Quality 

Conformity Determination Report (AQ CDR) for 

comment, conduct hearing, receive local and agency 

review, and adopt 2050 MTP and AQ CDR

p
u
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h
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n
g
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u
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h
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n
g

MPO Board and Staff Actions Note: MPO executive boards do not meet in July

(bold/blue block) = Board action

(light/blue crosshatch) =1st Bd review/action

(light grey block) = staff work This schedule was last updated on : 9/9/2020


